
U.S. Department of Homeland Security Research & Development Partnerships Group: Product Realization Guide 
DHS S&T Portfolio N/A Basic Research Innovation and Transition 

Technology Phase Needs Assessment Science Technology Development Product Development 
Technology Readiness 
Level (TRL) N/A TRL 1 – TRL 3 TRL 4 – TRL 6 TRL 7 – TRL 9 

Manufacturing 
Readiness Level (MRL) N/A MRL 1 – MRL 3  MRL 4 – MRL 6 MRL 7 – MRL 10 

Key Objectives  Identify S&T needs or capability 
gaps  
 Rough draft operational 
requirements are developed (if 
appropriate) 
 Market Survey 
 Technology Scan 
 Assess technology-based 
solutions to address gaps. 
 Investigate the value proposition  
 Establish technical objectives 
and milestones.  
 Conduct preliminary IP review.  
 Initiate Congressional 
Appropriations Memo, Technology 
Transition Agreements (TTAs), 
Technology Commercialization 
Agreements (TCAs), Program 
Descriptions (Research and 
Innovation) and Feasibility Studies 

TRL 1 
 “Back of the envelope” 
environment – new approach 
Research hypothesis formulated 
 Basic scientific principles 
observed 
 Physical laws and assumptions 
used in new technologies/sciences 
defined 
 Have some concept in mind 
that may be realizable 
Paper studies support basic 
principles (literature search) 
Formulation of concepts that 
might be realizable (draft road 
map) – “If – then” statements 
Has a Feasibility Study White 
Paper been developed? 
Has a potential DHS mission 
space been identified? 
Identify interest in 
technology/science, e.g., sponsor, 
funding source (users/participants: 
researchers, national/international, 
private, government, academia, 
military) 
Know who will perform research 
and where it will be done  

TRL 2 
 Basic elements of 
science/technology identified 
(math/physics/ chemistry/ 
analysis/ algorithm) 
 Components of 
technology/science partially 
characterized 
 Rigorous analytical studies 
confirm basic principles 
 Paper studies show that 
application is feasible 
 Potential system or 
component application(s) 
identified – proof of principle 
 Individual parts of the 
technology work 
 Develop research plan 
Qualitative idea of risk areas 
(cost, schedule, performance) 
 Identify DHS area supported 
 Requirement tracking system 
defined-slow requirements creep 
 Begin market research (Who 
is interested, outreach, market 
survey) 
 Develop a Technology 
Roadmap.  

TRL 3 
 Science known to extent that 
models and simulations are 
possible 
Preliminary system performance 
characteristics and measures have 
been identified and estimated 
 Predictions of elements of 
technology capability validated by 
Analytical Studies  
 Experiments carried out with 
small representative data sets 
 Laboratory experiments verify  
Scientific feasibility 
 Scaling studies have been 
started (size, environment, 
component integrations) 
 Customer/user identified and 
participates in requirements 
definition/ generation. 
 Risk areas and mitigation 
strategies identified 
 Global Research Services 
search performed 
 Develop Quality Control Plan 
standards conformance, reliability 
 Develop Marketing Plan to 
include market size and research.  

TRL 4 
 All required technology 
components integrated for Proof of 
Concept  
 Proof of Concept conducted 
  The customer briefed on the 
Proof of Concept results 
Cross-technology uses 
assessed and identified 
 FRD finalized 
 SEMP finalized and updated 
(TRL 4, 5, & 6) 
 TEMP completed and updated 
(TRL 4, 5, & 6) 
 Configuration Management 
Plan exists  
 PMP updated (TRL 4, 5, and 6) 
 Risk Management Plan 
updated (TRL 4, 5, and 6) 
 Program Cost Analysis updated 
(TRL 4, 5, and 6) 
 Quality Assurance Plan exists  
 Begin transition planning. 

TRL 5 
 ORD and CONOPS 
developed 
 Security Assessment 
updated 
 OMB 300 and Acquisition 
Plan completed (if required) 
 IPT certified readiness for the 
transition of the Technology  
 Program Transition Manager 
assisted in transition 
documentation development  
 Technology scan and market 
survey (ongoing)  
 Analysis of Alternatives 
developed and updated (TRL 5 
& 6) 
 Entry Criteria Checklist 
completed and delivered to the 
TM 
 PDD created, approved, and 
signed (TRL 5 & 6) 
 Director approved the 
transition 

TRL 6 
 Execute TTA / TCA as applicable  
 Program Manager identified.  
 Successful T&E in a simulated 
operational environment conducted.  
 End user / customer briefed on 
the results of T&E.  
 Initial Security Guidelines 
developed 
 Draft Program Assessment 
Rating Tool (PART) plan exists, if 
required 
National Environmental Policy Act 
(NEPA) plan / assessment 
 Interoperability Assessment 

TRL 7 
 S&T and the end-user / customer 
develop final transition plan; (TRL 7 
and 8) 
 Technology successfully 
demonstrated in an operational 
environment. (TRL 7 and 8) 
 Updates made to the ORD.  
 Risk Management Plan, Program 
Cost Analysis and PMP updated. 
Strategic Program Planning 
conducted.  
 Operations and Maintenance 
Manual completed / updated. 
 Security Manual developed.  
 Interoperability demonstrated.  
 MDs reviewed for compliance.  

TRL 8 
 Technology components are 
form, fit, and function compatible 
with an operational system.  
 Technology production 
addressed and planned by DHS 
and the end-user / customer.  
 Training Plan developed and 
implemented. (TRL 8 and 9) 
 Operational Test Report 
completed.  
 Limited User Test (LUT) Plan 
developed.  
 Physical and functional 
interfaces clearly defined 
 
 

TRL 9 
 All critical program 
documentation completed.  
 Planning underway for the 
integration of the next generation 
technology into the existing program 
components.  
 End-user fully demonstrates the 
technology in CONOPS.  
 Lessons Learned completed.  
 After Action Review completed.  
 Sustainment Plan is completed.  
 

MRL 6 
Capability to produce system 
prototype in product relevant 
environment.  
 Production cost drivers and goals 
analyzed and set 

 

MRL 7 
Production pilot begins 
 Producibility  of system in 
production representative 
environment 

 

MRL 8 
 Manufacturing pilot complete, 
ready for low-rate production 
 

MRL 9/10 
Manufacturing processes 
established and deliver quality 
products 
 MRL 10 – System is at full 
production rate. Products meet all 
engineering, performance, quality 
and reliability requirements.  MRL 4 

 Materials, machines and 
tooling have been demonstrated in 
a laboratory environment 
 Producibility assessments 
initiated 

 

MRL 5 
Manufacturing cost/goals 
identified. Potential materials 
sources identified.  
 Capability to produce 
prototype components in 
product relevant environment 

 

Specific to Commercialization 
 Finalize Manufacturing Plan.  
 Finalize engineering 
documentation.  
 Update Marketing Plan.  
 Develop and implement a test 
plan for quality control.  

Specific to Commercialization 
 IP Protection and Licensing.  
 Prepare sales release package.  
 Verify and update quality control 
requirements.  
 

Specific to Commercialization 
 Finalize quality plan.  
 Finalize marketing plan.  
 Finalize manufacturing and 
assembly routines.  

MRL1 
 Basic manufacturing 
implications identified 

MRL2 
 Manufacturing concepts 
identified 

 

MRL 3 
 Manufacturing  proof of concept 
developed 
 Producibility for key 
components identified 

Key Deliverables  Preliminary market assessment 
and technology scan. 
 Congressional Appropriations 
Memo, Technology Transition 
Agreements, Program Descriptions 
(Research and Innovation), and 
Feasibility Studies lead to Program 
and Budget Execution. 
 

Feasibility Study (White Paper) 
Initial scientific observations 
reported in journals/conference 
proceedings/technical reports 
Literature search report 
Road Map (draft) 
 Written report of findings and 
recommendations (preliminary 
product plan). 
 Feasibility Review meeting. 
 

Program Cost Analysis 
Study showing application is feasible 
Modeling & Simulation Report used to 
verify physical principles 
Market survey identifying potential 
customer interest 
Analytical studies reported in scientific 
journals/conference proceeding/technical 
reports 
Qualitative idea of risk areas (cost, 
schedule, performance, impacts of idea) 
5 year Investment Strategy/Funding 
requirements documented 
 Preliminary product plans (approved 
and ongoing). 
 New Technology roadmaps (approved 
for further development and 
implementation). 
 Updated market assessment and 
technology scan.  
 Demonstrate ability to manufacture 
prototype components 

Technology Maturity 
Assessment  
Program Cost Analysis 
(updated) 
Functional Requirements (draft) 
Proof of Concept 
Program Management Plan 
(PMP) draft 
User/Customer Status Review 
Analytical study/test reports. 
 Detailed product and marketing 
plan. 
 Quality control plan.  
 Optimization Review meeting. 
 Manufacturing concepts 
defined 

 Proof of Concept Report.  
 Functional Requirements 
Document.  
 SEMP (TRL 4, 5, and 6) 
 TEMP (TRL 4, 5, and 6) 
 Quality Assurance Plan. 
 Configuration Plan 
Management.  
 PMP (updated). (TRL 4, 5, & 6) 
 Risk Management Plan 
(updated). (TRL 4, 5, and 6) 
 Program Cost Analysis 
(updated). (TRL 4, 5, and 6) 
 End-user / Customer Status 
Review.  

 

 ORD and CONOPS.  
 Security Assessment 
(updated).  
 Program Definition Document 
(PDD).  
 OMB 300 Capital Asset Plan.  
 Acquisition Plan.  
 Entry Criteria Checklist.  
 Analysis of Alternatives. (TRL 
5 and 6) 
 Initial producibility of 
component technology 
completed 
 Initial Manufacturing Plan 
developed.  
 

Technology Transition Agreement 
(TTA), or Technology 
Commercialization Agreement (TCA) 
as applicable  
 Initial Security Guidelines.  
 Draft Program Assessment 
Rating Tool (PART) plan, if required.  
 National Environmental Policy 
Act (NEPA) initial assessment, if 
required. 
 Interoperability Assessment.  

Transition Plan (draft).  
 ORD / FRD Documentation 
 Risk Management Plan  
Program Cost Analysis  
PMP (updated).  
 Strategic Program Planning 
Documentation (if conducted).  
 Operations/Maintenance Manual 
 Security Manual.  
 Finalized Interoperability 
Assurance Report. (TRL 7 and 8) 

Limited User Test (LUT) Plan. 
 Deployment or Transition 
Plan. 
 Training Plan. 
 Operational Test Report. 
 Customer Acceptance 
Document. 
 Initial Systems-level Metrics 
Assessment. 
 

Customer Feedback. 
 Lessons-learned. 
 After-action Review. 
 Sustainment Plan is completed 
(a. Spiral Development Assessment, 
b. Preplanned Product Improvement, 
c. Emerging Threat(s) Assessment, 
d. Technology Refresh / Insertion, e. 
Quality Assurance / Metrics Report, 
f. Risk Management Reassessment) 

Specific to Commercialization 
 Engineering documentation release 
 Updated marketing plan.  
 Test plan for quality control.  
 Development Phase Review meeting. 

Specific to Commercialization 
  IP Protection and Licensing.  
 Manufacturing and sales plan 
release package is to be distributed. 
 Pilot Phase Review meeting 

Specific to Commercialization 
 Demonstrate that a defect-
free product can be produced on 
schedule and at a cost within 
the target price points. 

Specific to Commercialization 
 Finalized product plan sales release 
package is to be distributed. 
 Sales Release Phase Review mtng. 
 Execution of acceptance, shipment, 
and after-sales support of the product. 

RDP Partnership 
Opportunities and 
Vehicles 

 

U.S. Department of Homeland Security  
Research & Development Partnerships July 2011 
Legend:  
Black Type – Primary Public Sector   
Blue Type – Primary Private Sector   
Red Type – Manufacturing related activities   
Definition of acronyms on reverse page. 

FutureTECH Program (TRL 1-6) 

SAFETY Act  Developmental T&E:TRL 6-7  Designation: TRL 7-9  & Certification: TRL9 

SBIR Phase I SBIR Phase II SBIR Phase III 

University Program Grants and Research Development 
Long Range Broad Agency Announcement 
National Labs and S&T Labs Research and Development 

ICPO International Research Grants 
ICPO International Agreements 

Special Projects Office Technology Transfer Office 
Interagency Office 

SECURE Program (TRL 5-9) 



Product Realization Guide 
• This guide is designed as a resource to assist in project execution relative to technology development. This systematic approach 

facilitates efficient and effective product development by reducing the risk of unidentified errors and product development 
shortfalls. It is intended that this guide be incorporated as an easy-to-use resource to ensure due diligence throughout the product 
development life cycle. Please note that this guide presents a general framework for product realization and that individual 
projects may require a tailored product realization path. 
 

• Additional information on TRLs, MRLs and other product development related resources can be found at the following links: 
– Technology Readiness Assessment (TRA) Deskbook, July 2009 - https://acc.dau.mil/CommunityBrowser.aspx?id=18545 
– Definition of Technology Readiness Levels - http://esto.nasa.gov/files/TRL_definitions.pdf  
– Technology Readiness Levels NASA white paper, April 1995 - http://www.hq.nasa.gov/office/codeq/trl/trl.pdf 
– Using the Technology Readiness Levels Scale to Support Technology Management in the DoD’s ATD/STO Environments, September 2002 - http://www.sei.cmu.edu/reports/02sr027.pdf 
– DHS S&T Technology Readiness Level Calculator (ver 1.1.) - http://www.homelandsecurity.org/hsireports/DHS_ST_RL_Calculator_report20091020.pdf  
– DAU TRL Calculator - https://acc.dau.mil/CommunityBrowser.aspx?id=25811  
– Manufacturing Readiness Assessment (MRA) Deskbook, May 2009 -  https://acc.dau.mil/CommunityBrowser.aspx?id=182129 
– Assessing Manufacturing Risk - https://acc.dau.mil/CommunityBrowser.aspx?id=18231 
– GAO Report – Defense Acquisitions: Assessment of Selected Major Weapons Programs - http://www.gao.gov/new.items/d06391.pdf 
– About Manufacturing Readiness Assessments - http://www.wpafb.af.mil/library/factsheets/factsheet.asp?id=9757  

 

• For more information about the Research & Development Partnerships Group please visit: 
http://www.dhs.gov/xabout/structure/editorial_0530.shtm or send an e-mail to SandT_RDPartnerships@dhs.gov.  

List of Acronyms: 
TRL – Technology Readiness Level 
MRL – Manufacturing Readiness Level 
FRD – Functional Requirements Document 
ORD – Operational Requirements Document 
SEMP – Systems Engineering Master Plan 
TEMP – Test & Evaluation Master Plan 
PMP – Program Management Plan 
CONOPS – Concept of Operations 
PDD – Program Definition Document 
PART – Program Assessment Rafting Tool 
TTA – Technology Transition Agreement 
TCA – Technology Commercialization Agreement 
NEPA – National Environmental Policy Act 
MD – Management Directive 
LUT – Limited User Test 
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